

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-11-19

PROJECT NO.: U059-044 KA 2099-01	EARLIEST START DATE: JANUARY 5, 2015
COUNTY: JEFFERSON	LATEST START DATE: FEBRUARY 16, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 60

PROJECT NO.: I035-046 KA 3560-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: JOHNSON	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: PAVEMENT RECONSTRUCTION	
WORKTYPE: PAVRC	WORKING DAYS: CCD

PROJECT NO.: K009-058 KA 2101-01	EARLIEST START DATE: ***
COUNTY: MARSHALL	LATEST START DATE: APRIL 1, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

PROJECT NO.: U077-058 KA 2102-01	EARLIEST START DATE: ***
COUNTY: MARSHALL	LATEST START DATE: APRIL 1, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 165

PROJECT NO.: K068-070 KA 3737-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: OSAGE	LATEST START DATE: AUGUST 31, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 10

PROJECT NO.: K018-081 KA 0410-10	EARLIEST START DATE: ***
COUNTY: RILEY	LATEST START DATE: MAY 1, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: PCCP PAVEMENT PATCHING	
WORKTYPE: PATCH	WORKING DAYS: 10

PROJECT NO.: 106 KA 4081-01	EARLIEST START DATE: MAY 4, 2015
COUNTY: STATEWIDE	LATEST START DATE: JUNE 15, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: HMA OVERLAY	
WORKTYPE: 1.5OL	WORKING DAYS: 50

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-11-19

PROJECT NO.: 106 KA 4061-01	EARLIEST START DATE: APRIL 13, 2015
COUNTY: STATEWIDE	LATEST START DATE: JULY 6, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 50

PROJECT NO.: K004-099 KA 3705-01	EARLIEST START DATE: MAY 18, 2015
COUNTY: WABAUNSEE	LATEST START DATE: AUGUST 5, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: SURFACE RECYCLE & CHIP SEAL	
WORKTYPE: RCYLE	WORKING DAYS: 30

PROJECT NO.: 105 N 0589-01	EARLIEST START DATE: FEBRUARY 16, 2015
COUNTY: WYANDOTTE	LATEST START DATE: APRIL 6, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: GRADING, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 80

PROJECT NO.: 014 KA 4082-01	EARLIEST START DATE: APRIL 27, 2015
COUNTY: CLAY	LATEST START DATE: JUNE 29, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: SURFACE RECYCLE & CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 40

PROJECT NO.: K148-101 KA 3786-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: WASHINGTON	LATEST START DATE: AUGUST 17, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 10

PROJECT NO.: U183-026 KA 3671-01	EARLIEST START DATE: **
COUNTY: ELLIS	LATEST START DATE: SEPTEMBER 14, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 25

PROJECT NO.: K247-026 KA 3672-01	EARLIEST START DATE: ***
COUNTY: ELLIS	LATEST START DATE: OCTOBER 12, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 5

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-11-19

PROJECT NO.: 069 K 2833-06	EARLIEST START DATE: ***
COUNTY: NORTON	LATEST START DATE: OCTOBER 12, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: HMA SURFACING	
WORKTYPE: PARK	WORKING DAYS: 5

PROJECT NO.: U283-069 KA 3674-01	EARLIEST START DATE: **
COUNTY: NORTON	LATEST START DATE: SEPTEMBER 21, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 20

PROJECT NO.: U024-071 KA 4013-01	EARLIEST START DATE: **
COUNTY: OSBORNE	LATEST START DATE: SEPTEMBER 21, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 20

PROJECT NO.: 082 C 4620-01	EARLIEST START DATE: ***
COUNTY: ROOKS	LATEST START DATE: MAY 4, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: GRADE & BRIDGE	
WORKTYPE: GRBR	WORKING DAYS: 55

PROJECT NO.: 82 M 0039-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: ROOKS	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: STOCKPILE ASPHALT MATERIAL	
WORKTYPE: STPIL	WORKING DAYS: CCD

PROJECT NO.: U281-084 KA 3673-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: RUSSELL	LATEST START DATE: AUGUST 31, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 10

PROJECT NO.: I070-084 KA 4025-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: RUSSELL	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: CCD

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-11-19

PROJECT NO.: 090 C 4621-01
COUNTY: SHERIDAN
DISTRICT: 3
DESCRIPTION: GRADE & BRIDGE
WORKTYPE: GRBR

EARLIEST START DATE: ***
LATEST START DATE: MAY 4, 2015
CONSTRUCTION OFFICE: OAKLEY
WORKING DAYS: 50

PROJECT NO.: 106 M 0037-01
COUNTY: STATEWIDE
DISTRICT: 3
DESCRIPTION: STOCKPILE ASPHALT MATERIAL
WORKTYPE: STPIL

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: HAYS
WORKING DAYS: CCD

PROJECT NO.: U054-001 KA 3839-01
COUNTY: ALLEN
DISTRICT: 4
DESCRIPTION: SURFACE RECYCLE & ULTRATHIN BONDED ASPHALT SURFACING
WORKTYPE: RCYLE

EARLIEST START DATE: ***
LATEST START DATE: **
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 40

PROJECT NO.: 006 U 2290-01
COUNTY: BOURBON
DISTRICT: 4
DESCRIPTION: GRADE, SURFACING & TRAFFIC SIGNAL
WORKTYPE: GRSU

EARLIEST START DATE: MARCH 2, 2015
LATEST START DATE: MAY 4, 2015
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 220

PROJECT NO.: K003-006 KA 2114-01
COUNTY: BOURBON
DISTRICT: 4
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: MARCH 30, 2015
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 100

PROJECT NO.: K058-016 KA 3989-01
COUNTY: COFFEY
DISTRICT: 4
DESCRIPTION: BRIDGE REPAIR
WORKTYPE: BRRPR

EARLIEST START DATE: ***
LATEST START DATE: MAY 11, 2015
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 65

PROJECT NO.: U054-037 KA 3840-01
COUNTY: GREENWOOD
DISTRICT: 4
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY
WORKTYPE: RCYLE

EARLIEST START DATE: ***
LATEST START DATE: **
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 50

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-11-19

PROJECT NO.: 169-061 KA 0735-03	EARLIEST START DATE: ***
COUNTY: MIAMI	LATEST START DATE: MARCH 16, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: SEEDING	
WORKTYPE: SEED	WORKING DAYS: 10

PROJECT NO.: U160-063 KA 3846-01	EARLIEST START DATE: ***
COUNTY: MONTGOMERY	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 15

PROJECT NO.: K031-106 KA 4083-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 45

PROJECT NO.: 103 TE 0376-01	EARLIEST START DATE: ***
COUNTY: WILSON	LATEST START DATE: JUNE 15, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: SPECIAL	
WORKTYPE: SPECL	WORKING DAYS: 70

PROJECT NO.: U075-103 KA 3844-01	EARLIEST START DATE: ***
COUNTY: WILSON	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 40

PROJECT NO.: U056-005 KA 3268-01	EARLIEST START DATE: ***
COUNTY: BARTON	LATEST START DATE: AUGUST 6, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 50

PROJECT NO.: 008 TE 0381-01	EARLIEST START DATE: MARCH 2, 2015
COUNTY: BUTLER	LATEST START DATE: MAY 4, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA NORTH
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	
WORKTYPE: PEDBI	WORKING DAYS: 75

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-11-19

PROJECT NO.: 008 C 0073-01
COUNTY: BUTLER
DISTRICT: 5
DESCRIPTION: GRADE & BRIDGE
WORKTYPE: GRBR

EARLIEST START DATE: ***
LATEST START DATE: MAY 4, 2015
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 95

PROJECT NO.: U077-018 KA 2095-01
COUNTY: COWLEY
DISTRICT: 5
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE:

EARLIEST START DATE: JANUARY 5, 2015
LATEST START DATE: FEBRUARY 2, 2015
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 200

PROJECT NO.: U400-049 KA 2863-01
COUNTY: KIOWA
DISTRICT: 5
DESCRIPTION: GRADE & SURFACING
WORKTYPE: GRSU

EARLIEST START DATE: ***
LATEST START DATE: APRIL 13, 2015
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 55

PROJECT NO.: 078 TE 0388-01
COUNTY: RENO
DISTRICT: 5
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE: PEDBI

EARLIEST START DATE: ***
LATEST START DATE: APRIL 20, 2015
CONSTRUCTION OFFICE: HUTCHINSON
WORKING DAYS: 65

PROJECT NO.: 013 KA 3981-01
COUNTY: CLARK
DISTRICT: 6
DESCRIPTION: MILL & HMA OVERLAY
WORKTYPE: MILOV

EARLIEST START DATE: MARCH 30, 2015
LATEST START DATE: AUGUST 4, 2015
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 30

PROJECT NO.: 029 KA 3983-01
COUNTY: FORD
DISTRICT: 6
DESCRIPTION: MILL & HMA OVERLAY
WORKTYPE: MILOV

EARLIEST START DATE: MARCH 30, 2015
LATEST START DATE: AUGUST 6, 2015
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 50

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

*** AS SOON AS WE HAVE A VALID CONTRACT.