

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2015-01-14

---

PROJECT NO.: 023 C 4640-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: GRADING & CULVERTS  
WORKTYPE: GR-CU

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 23, 2015  
CONSTRUCTION OFFICE: LAWRENCE  
WORKING DAYS: 30

---

PROJECT NO.: 046 N 0581-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE: GRSU

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: CCD

---

PROJECT NO.: U036-066 KA 2610-01  
COUNTY: NEMAHA  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE: GRSU

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 20, 2015  
CONSTRUCTION OFFICE: SENECA  
WORKING DAYS: 85

---

PROJECT NO.: U073-106 KA 4098-01  
COUNTY: STATEWIDE  
DISTRICT: 1  
DESCRIPTION: MILL & HMA OVERLAY  
WORKTYPE: MILOV

EARLIEST START DATE: \*\*  
LATEST START DATE: AUGUST 3, 2015  
CONSTRUCTION OFFICE: HORTON  
WORKING DAYS: 55

---

PROJECT NO.: 057 C 0306-02  
COUNTY: MARION  
DISTRICT: 2  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE: PEDBI

EARLIEST START DATE: MAY 25, 2015  
LATEST START DATE: JUNE 8, 2015  
CONSTRUCTION OFFICE: MARION  
WORKING DAYS: 50

---

PROJECT NO.: U056-059 KA 3143-01  
COUNTY: MCPHERSON  
DISTRICT: 2  
DESCRIPTION: INTERSECTION IMPROVEMENT  
WORKTYPE: INTER

EARLIEST START DATE: JULY 6, 2015  
LATEST START DATE: AUGUST 10, 2015  
CONSTRUCTION OFFICE: MARION  
WORKING DAYS: 55

---

PROJECT NO.: U081-072 KA 3782-01  
COUNTY: OTTAWA  
DISTRICT: 2  
DESCRIPTION: MILL & HMA OVERLAY  
WORKTYPE: 3.00L

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 7, 2015  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 40

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2015-01-14

---

PROJECT NO.: I135-085 KA 4071-01	EARLIEST START DATE: ***
COUNTY: SALINE	LATEST START DATE: SEPTEMBER 7, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: SIGNING	
WORKTYPE: SG	WORKING DAYS: 25

---

PROJECT NO.: K004-106 KA 4099-01	EARLIEST START DATE: MAY 4, 2015
COUNTY: STATEWIDE	LATEST START DATE: JULY 13, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: SURFACE RECYCLE & CHIP SEAL	
WORKTYPE: RCYLE	WORKING DAYS: 55

---

PROJECT NO.: K232-106 KA 4109-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: AUGSUT 17, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 35

---

PROJECT NO.: U083-097 KA 2108-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: THOMAS	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: GRADING, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

---

PROJECT NO.: U083-097 KA 2109-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: THOMAS	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: GRADING, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

---

PROJECT NO.: U083-097 KA 2110-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: THOMAS	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

---

PROJECT NO.: K027-100 KA 1004-02	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: WALLACE	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: GRADE & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: CCD

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2015-01-14

---

PROJECT NO.: U059-002 KA 2094-02	EARLIEST START DATE: ***
COUNTY: ANDERSON	LATEST START DATE: MARCH 2, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: TREE CUTTING	
WORKTYPE: SPECL	WORKING DAYS: 20

---

PROJECT NO.: K103-011 KA 3555-01	EARLIEST START DATE: ***
COUNTY: CHEROKEE	LATEST START DATE: APRIL 6, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: GRADING AND SURFACING	
WORKTYPE: GRSU	WORKING DAYS: 70

---

PROJECT NO.: U400-011 KA 0740-03	EARLIEST START DATE: ***
COUNTY: CHEROKEE	LATEST START DATE: MARCH 2, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: TREE CUTTING	
WORKTYPE: SPECL	WORKING DAYS: 20

---

PROJECT NO.: K007-019 KA 3833-01	EARLIEST START DATE: **
COUNTY: CRAWFORD	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: SURFACE RECYCLE & CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 35

---

PROJECT NO.: U400-050 KA 2375-12	EARLIEST START DATE: ***
COUNTY: LABETTE	LATEST START DATE: MARCH 2, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: TREE CUTTING	
WORKTYPE: SPECL	WORKING DAYS: 20

---

PROJECT NO.: U400-050 KA 0741-03	EARLIEST START DATE: ***
COUNTY: LABETTE	LATEST START DATE: MARCH 2, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: TREE CUTTING	
WORKTYPE: SPECL	WORKING DAYS: 20

---

PROJECT NO.: U054-104 KA 2112-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: WOODSON	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 4	CONSTRUCTION OFFICE: IOLA
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2015-01-14

```

-----
PROJECT NO.: U054-008 KA 3807-01      EARLIEST START DATE: MARCH 1, 2015
COUNTY: BUTLER                      LATEST START DATE:  SEPTEMBER 14, 2015
DISTRICT: 5                          CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: PCCP PATCH
WORKTYPE: PATCH                      WORKING DAYS: 45
-----
PROJECT NO.: U050-040 KA 2780-01      EARLIEST START DATE: MARCH 1, 2015
COUNTY: HARVEY                      LATEST START DATE:  AUGUST 3, 2015
DISTRICT: 5                          CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY
WORKTYPE: BRRPR                      WORKING DAYS: 70
-----
PROJECT NO.: U050-040 KA 3805-01      EARLIEST START DATE: MARCH 1, 2015
COUNTY: HARVEY                      LATEST START DATE:  AUGUST 3, 2015
DISTRICT: 5                          CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: PCCP PATCH
WORKTYPE: PATCH                      WORKING DAYS: 70
-----
PROJECT NO.: I135-087 KA 3646-01      EARLIEST START DATE: MAY 4, 2015
COUNTY: SEDGWICK                    LATEST START DATE:  MAY 26, 2015
DISTRICT: 5                          CONSTRUCTION OFFICE: WICHITA-NORTH
DESCRIPTION: SURFACING
WORKTYPE: SU                          WORKING DAYS: 10
-----
PROJECT NO.: U054-106 KA 4117-01      EARLIEST START DATE: ***
COUNTY: STATEWIDE                   LATEST START DATE:  AUGUST 31, 2015
DISTRICT: 5                          CONSTRUCTION OFFICE: WICHITA NORTH
DESCRIPTION: MILL & HMA OVERLAY
WORKTYPE: 1.5OL                      WORKING DAYS: 30
-----
PROJECT NO.: 095 C 0308-02            EARLIEST START DATE: MARCH 2, 2015
COUNTY: STEVENS                     LATEST START DATE:  MAY 25, 2015
DISTRICT: 6                          CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE: PEDBI                      WORKING DAYS: 50
-----

```

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

\*\*\* AS SOON AS WE HAVE A VALID CONTRACT.