

LETTING DATE: 2016-11-16

PROJECT NO.: K246-007 KA 4478-01
COUNTY: BROWN
DISTRICT: 1
DESCRIPTION: SURFACE RECYCLE AND CHIP :
WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
LATEST START DATE: SEPTEMBER 5, 2017
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 25

PROJECT NO.: 081 TE 0405-01
COUNTY: RILEY
DISTRICT: 1
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 3, 2017
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 45

PROJECT NO.: K007-022 KA 4477-01
COUNTY: DONIPHAN
DISTRICT: 1
DESCRIPTION: SURFACE RECYCLE AND CHIP :
WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
LATEST START DATE: SEPTEMBER 5, 2017
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 25

PROJECT NO.: U075-007 KA 4476-01
COUNTY: BROWN
DISTRICT: 1
DESCRIPTION: SURFACE RECYCLE & HMA OVE
WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
LATEST START DATE: AUGUST 28, 2017
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 30

PROJECT NO.: 106 KA 4483-01
COUNTY: STATEWIDE
DISTRICT: 1
DESCRIPTION: MILLING & HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: **
LATEST START DATE: AUGUST 9, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 35

PROJECT NO.: I035-105 KA 4095-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: CULVERT REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JANUARY 23, 2017
CONSTRUCTION OFFICE: OLATHE

WORKING DAYS: 60

LETTING DATE: 2016-11-16

PROJECT NO.: I070-106 KA 4111-01
COUNTY: STATEWIDE
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 10, 2017
CONSTRUCTION OFFICE: SALINA

WORKING DAYS: 100

PROJECT NO.: 027 KA 4463-01
COUNTY: ELLSWORTH
DISTRICT: 2
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: JUNE 19, 2017
LATEST START DATE: SEPTEMBER 11, 2017
CONSTRUCTION OFFICE: SALINA

WORKING DAYS: 40

PROJECT NO.: K177-009 KA 3355-01
COUNTY: CHASE
DISTRICT: 2
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 10, 2017
CONSTRUCTION OFFICE: MARION

WORKING DAYS: 90

PROJECT NO.: 106 KA 4489-01
COUNTY: STATEWIDE
DISTRICT: 2
DESCRIPTION: 1.5 HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 27, 2017
LATEST START DATE: AUGUST 14, 2017
CONSTRUCTION OFFICE: BELLEVILLE

WORKING DAYS: 40

PROJECT NO.: 101 KA 4466-01
COUNTY: WASHINGTON
DISTRICT: 2
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 13, 2017
LATEST START DATE: SEPTEMBER 11, 2017
CONSTRUCTION OFFICE: JUNCTION CITY

WORKING DAYS: 35

PROJECT NO.: 057 C 4265-01
COUNTY: MARION
DISTRICT: 2
DESCRIPTION: GRADING AND BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 10, 2017
CONSTRUCTION OFFICE: MARION

WORKING DAYS: 125

LETTING DATE: 2016-11-16

PROJECT NO.: 106 M 0052-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: STATEWIDE	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	PHILLIPSBURG
DESCRIPTION: STOCKPILE ASPHALT MATERIAL		
WORKTYPE:	WORKING DAYS: CCD	

PROJECT NO.: 106 M 0051-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: STATEWIDE	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	OAKLEY
DESCRIPTION: STOCKPILE ASPHALT MATERIAL		
WORKTYPE:	WORKING DAYS: CCD	

PROJECT NO.: U083-097 KA 3129-01	EARLIEST START DATE:	APRIL 10, 2017
COUNTY: THOMAS	LATEST START DATE:	JUNE 5, 2017
DISTRICT: 3	CONSTRUCTION OFFICE:	OAKLEY
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 110	

PROJECT NO.: 026 M 0050-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: ELLIS	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	HAYS
DESCRIPTION: STOCKPILE ASPHALT MATERIAL		
WORKTYPE:	WORKING DAYS: CCD	

PROJECT NO.: I035-106 KA 4110-02	EARLIEST START DATE:	***
COUNTY: STATEWIDE	LATEST START DATE:	JULY 10, 2017
DISTRICT: 4	CONSTRUCTION OFFICE:	GARNETT
DESCRIPTION: SIGNING		
WORKTYPE:	WORKING DAYS: 75	

PROJECT NO.: K068-061 KA 4484-01	EARLIEST START DATE:	***
COUNTY: MIAMI	LATEST START DATE:	**
DISTRICT: 4	CONSTRUCTION OFFICE:	GARNETT
DESCRIPTION: ULTRATHIN BONDED ASPHALT		
WORKTYPE:	WORKING DAYS: 25	

LETTING DATE: 2016-11-16

PROJECT NO.: 061 C 4703-01 COUNTY: MIAMI DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 145	*** JUNE 5, 2017 GARNETT
PROJECT NO.: U054-049 KA 4394-01 COUNTY: KIOWA DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 40	*** AUGUST 7, 2017 PRATT
PROJECT NO.: U054-008 KA 4456-01 COUNTY: BUTLER DISTRICT: 5 DESCRIPTION: ULTRATHIN BONDED ASPHALT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	*** AUGUST 7, 2017 EL DORADO
PROJECT NO.: K049-106 KA 4471-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** AUGUST 28, 2017 WINFIELD
PROJECT NO.: 004 KA 4412-01 COUNTY: BARBER DISTRICT: 5 DESCRIPTION: SURFACE RECYCLE, MILL & OVI WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	MAY 1, 2017 JULY 10, 2017 PRATT
PROJECT NO.: U400-008 KA 4459-01 COUNTY: BUTLER DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** JULY 31, 2017 EL DORADAO

LETTING DATE: 2016-11-16

PROJECT NO.: U160-018 KA 4460-01
COUNTY: COWLEY
DISTRICT: 5
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 21, 2017
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 40

PROJECT NO.: 087 N 0638-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE: MARCH 20, 2017
LATEST START DATE: MAY 15, 2017
CONSTRUCTION OFFICE: WICHITA-WEST
WORKING DAYS: 45

PROJECT NO.: U083B-028 KA 4418-01
COUNTY: FINNEY
DISTRICT: 6
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 6, 2017
CONSTRUCTION OFFICE: GARDEN CITY
WORKING DAYS: 10

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.