

LETTING DATE: 2016-02-17

PROJECT NO.: 005 TE 0375-01	EARLIEST START DATE: ***
COUNTY: BARTON	LATEST START DATE: 07/25/2016
DISTRICT: 5	CONSTRUCTION OFFICE: Great Bend
DESCRIPTION: GRADING & SURFACING	WORKING DAYS: 50
WORKTYPE:	

PROJECT NO.: 005 TE 0423-01	EARLIEST START DATE: ***
COUNTY: BARTON	LATEST START DATE: 07/25/2016
DISTRICT: 5	CONSTRUCTION OFFICE: Great Bend
DESCRIPTION: ROADSIDE IMPROVEMENT	WORKING DAYS: 50
WORKTYPE:	

PROJECT NO.: 064 TE 0382-01	EARLIEST START DATE: ***
COUNTY: MORRIS	LATEST START DATE: June 20, 2016
DISTRICT: 2	CONSTRUCTION OFFICE: Marion
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	WORKING DAYS: 45
WORKTYPE:	

PROJECT NO.: 074 C 4698-01	EARLIEST START DATE: ***
COUNTY: PHILLIPS	LATEST START DATE: February 13, 2017
DISTRICT: 3	CONSTRUCTION OFFICE: Phillipsburg
DESCRIPTION: GRADING & BRIDGE	WORKING DAYS: 95
WORKTYPE:	

PROJECT NO.: 106 KA 4250-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: IOLA
DESCRIPTION: CHIP SEAL	WORKING DAYS: 20
WORKTYPE:	

PROJECT NO.: 92 C 4704-01	EARLIEST START DATE: ***
COUNTY: SMITH	LATEST START DATE: August 22, 2016
DISTRICT: 3	CONSTRUCTION OFFICE: Phillipsburg
DESCRIPTION: GRADING & BRIDGE	WORKING DAYS: 90
WORKTYPE:	

LETTING DATE: 2016-02-17

PROJECT NO.: I070-021 KA 4237-01 COUNTY: DICKINSON DISTRICT: 2 DESCRIPTION: JOINT & CRACK REPAIR, PCCP PATCHING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: May 02, 2016 CONSTRUCTION OFFICE: Junction City WORKING DAYS: 40
PROJECT NO.: I135-040 KA 4236-01 COUNTY: HARVEY DISTRICT: 5 DESCRIPTION: HMA OVERLAY WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: March 28, 2016 CONSTRUCTION OFFICE: EL DORADO WORKING DAYS: 140
PROJECT NO.: I235-087 KA 3109-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: Wichita North WORKING DAYS: CCD
PROJECT NO.: K007-019 KA 3552-01 COUNTY: CRAWFORD DISTRICT: 4 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: PITTSBURG WORKING DAYS: CCD
PROJECT NO.: K014-062 KA 3045-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: GRADING AND SURFACING WORKTYPE: GRSU	EARLIEST START DATE: *** LATEST START DATE: May 16, 2016 CONSTRUCTION OFFICE: Belleville WORKING DAYS: 105
PROJECT NO.: K099-056 KA 4240-01 COUNTY: LYON DISTRICT: 1 DESCRIPTION: MILLING AND OVERLAY WORKTYPE:	EARLIEST START DATE: ** LATEST START DATE: MAY 15, 2016 CONSTRUCTION OFFICE: EMPORIA WORKING DAYS: 25
PROJECT NO.: U036-074 KA 4239-01 COUNTY: PHILLIPS DISTRICT: 3 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: June 1, 2016 LATEST START DATE: August 29, 2016 CONSTRUCTION OFFICE: Phillipsburg WORKING DAYS: 15

LETTING DATE: 2016-02-17

PROJECT NO.:	U056-005 KA-2051-01	EARLIEST START DATE:	***
COUNTY:	BARTON	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT:	5	CONSTRUCTION OFFICE:	GREAT BEND
DESCRIPTION:	GRADING, BRIDGE & SURFACING	WORKING DAYS:	CCD
WORKTYPE:			

PROJECT NO.:	U081-079 KA 3237-01	EARLIEST START DATE:	***
COUNTY:	REPUBLIC	LATEST START DATE:	July 11, 2016
DISTRICT:	2	CONSTRUCTION OFFICE:	Belleville
DESCRIPTION:	PAVEMENT RECONSTRUCTION	WORKING DAYS:	150
WORKTYPE:			

PROJECT NO.:	U166-106 KA 4241-01	EARLIEST START DATE:	***
COUNTY:	STATEWIDE	LATEST START DATE:	**
DISTRICT:	4	CONSTRUCTION OFFICE:	PITTSBURG
DESCRIPTION:	3/4 OVERLAY	WORKING DAYS:	35
WORKTYPE:			

PROJECT NO.:	U400-029 KA 4238-01	EARLIEST START DATE:	
COUNTY:	FORD	LATEST START DATE:	
DISTRICT:	6	CONSTRUCTION OFFICE:	
DESCRIPTION:	MODIFIED SLURRY SEAL	WORKING DAYS:	25
WORKTYPE:			

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.