

LETTING DATE: 2016-08-17

PROJECT NO.: 007 TE 0421-01 COUNTY: BROWN DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: MARCH 6, 2017 LATEST START DATE: JUNE 5, 2017 CONSTRUCTION OFFICE: HORTON WORKING DAYS: 70
PROJECT NO.: 087 TE 0607-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: PEDESTRIAN AND BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: SEPTEMBER 26, 2016 CONSTRUCTION OFFICE: WICHITA-WEST WORKING DAYS: 40
PROJECT NO.: 106 KA 4303-01 COUNTY: STATEWIDE DISTRICT: 3 DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING WORKTYPE:	EARLIEST START DATE: MAY 8, 2017 LATEST START DATE: AUGUST 7, 2017 CONSTRUCTION OFFICE: ATWOOD WORKING DAYS: 30
PROJECT NO.: 106 KA 4400-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: MILLING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: SEPTEMBER 12, 2016 CONSTRUCTION OFFICE: MARION WORKING DAYS: 10
PROJECT NO.: K023-106 KA 4314-01 COUNTY: STATEWIDE DISTRICT: 6 DESCRIPTION: SURFACE RECYCLE, CHIP SEAL, MILL & HMA OVERLAY WORKTYPE:	EARLIEST START DATE: MAY 2, 2017 LATEST START DATE: JUNE 12, 2017 CONSTRUCTION OFFICE: DODGE CITY WORKING DAYS: 65
PROJECT NO.: K025-077 KA 4298-01 COUNTY: RAWLINS DISTRICT: 3 DESCRIPTION: SURFACE RECYCLE & CHIP SEAL WORKTYPE:	EARLIEST START DATE: MAY 8, 2017 LATEST START DATE: AUGUST 7, 2017 CONSTRUCTION OFFICE: ATWOOD WORKING DAYS: 30

LETTING DATE: 2016-08-17

PROJECT NO.: K061-078 KA 3105-01 COUNTY: RENO DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: OCTOBER 31, 2016 CONSTRUCTION OFFICE: HUTCHINSON WORKING DAYS: 140
PROJECT NO.: K113-081 KA 4375-01 COUNTY: RILEY DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: JUNE 5, 2017 CONSTRUCTION OFFICE: WAMEGO WORKING DAYS: 35
PROJECT NO.: U036-020 KA 4299-01 COUNTY: DECATUR DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: ** LATEST START DATE: SEPTEMBER 11, 2017 CONSTRUCTION OFFICE: ATWOOD WORKING DAYS: 25
PROJECT NO.: U036-022 KA 4366-01 COUNTY: DONIPHAN DISTRICT: 1 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: OCTOBER 24, 2016 CONSTRUCTION OFFICE: HORTON WORKING DAYS: 15
PROJECT NO.: U050-035 KA 4317-01 COUNTY: GRAY DISTRICT: 6 DESCRIPTION: MILLING & HMA OVERLAY WORKTYPE:	EARLIEST START DATE: APRIL 3, 2017 LATEST START DATE: JULY 31, 2017 CONSTRUCTION OFFICE: DODGE CITY WORKING DAYS: 50
PROJECT NO.: U059-003 KA 4367-01 COUNTY: ATCHISON DISTRICT: 1 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: OCTOBER 24, 2016 CONSTRUCTION OFFICE: HORTON WORKING DAYS: 15
PROJECT NO.: U069A-011 KA 3050-01 COUNTY: CHEROKEE DISTRICT: 4 DESCRIPTION: GRADING & SURFACING WORKTYPE: GRSU	EARLIEST START DATE: *** LATEST START DATE: JUNE 7, 2017 CONSTRUCTION OFFICE: PITTSBURG WORKING DAYS: 40

LETTING DATE: 2016-08-17

PROJECT NO.: U075-089 KA 4374-01
COUNTY: SHAWNEE
DISTRICT: 1
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 3, 2016
CONSTRUCTION OFFICE: GAGE (TOPEKA)
WORKING DAYS: 20

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.