

LETTING DATE: 2017-04-19

PROJECT NO.: 044 C 4805-01
COUNTY: JEFFERSON
DISTRICT: 1
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 01, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 40

PROJECT NO.: U169-046 KA 4305-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: GRADING, SURFACING & TRAFF
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2017
LATEST START DATE: JULY 15, 2017
CONSTRUCTION OFFICE: OLATHE

WORKING DAYS: 45

PROJECT NO.: U075-089 KA 4542-01
COUNTY: SHAWNEE
DISTRICT: 1
DESCRIPTION: HMA OVERLAY AND SHOULDER
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: **
CONSTRUCTION OFFICE: TOPEKA (GAGE)

WORKING DAYS: 55

PROJECT NO.: 105 KA 4540-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 07, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 45

PROJECT NO.: 105 N 0649-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: INTERSECTION IMPROVEMENT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 05, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 105

PROJECT NO.: I435-105 KA 4538-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: JUNE 26, 2017
LATEST START DATE: JULY 24, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 65

LETTING DATE: 2017-04-19

PROJECT NO.: 031 TE 0415-01
COUNTY: GEARY
DISTRICT: 2
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 05, 2017
CONSTRUCTION OFFICE: JUNCTION CITY
WORKING DAYS: 105

PROJECT NO.: K260-059 KA 4253-01
COUNTY: MCPHERSON
DISTRICT: 2
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 09, 2017
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 30

PROJECT NO.: U036-079 KA 4429-02
COUNTY: REPUBLIC
DISTRICT: 2
DESCRIPTION: SLIDE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 07, 2017
CONSTRUCTION OFFICE: BELLEVILLE
WORKING DAYS: 30

PROJECT NO.: U036-074 KA 4306-01
COUNTY: PHILLIPS
DISTRICT: 3
DESCRIPTION: GUARDRAIL
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 4, 2017
CONSTRUCTION OFFICE: PHILLIPSBURG
WORKING DAYS: 30

PROJECT NO.: I070-097 KA 4525-01
COUNTY: THOMAS
DISTRICT: 3
DESCRIPTION: GUARDRAIL
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 11, 2017
CONSTRUCTION OFFICE: OAKLEY
WORKING DAYS: 15

PROJECT NO.: U054-001 KA 4511-01
COUNTY: ALLEN
DISTRICT: 4
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 05, 2017
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 30

LETTING DATE: 2017-04-19

PROJECT NO.: U054-006 KA 4513-01
COUNTY: BOURBON
DISTRICT: 4
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 05, 2017
CONSTRUCTION OFFICE: IOLA

WORKING DAYS: 30

PROJECT NO.: U059-030 KA 4508-01
COUNTY: FRANKLIN
DISTRICT: 4
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 05, 2017
CONSTRUCTION OFFICE: GARNETT

WORKING DAYS: 75

PROJECT NO.: K068-030 KA 4053-01
COUNTY: FRANKLIN
DISTRICT: 4
DESCRIPTION: GRADING, SURFACING AND TR/
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 19, 2017
CONSTRUCTION OFFICE: GARNETT

WORKING DAYS: 55

PROJECT NO.: 030 TE 0413-01
COUNTY: FRANKLIN
DISTRICT: 4
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 21, 2017
CONSTRUCTION OFFICE: GARNETT

WORKING DAYS: 40

PROJECT NO.: U069-061 KA 4510-01
COUNTY: MIAMI
DISTRICT: 4
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 05, 2017
CONSTRUCTION OFFICE: GARNETT

WORKING DAYS: 75

PROJECT NO.: 080 TE 0420-01
COUNTY: RICE
DISTRICT: 5
DESCRIPTION: SIDEWALK IMPROVEMENTS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 07, 2017
CONSTRUCTION OFFICE: GREAT BEND

WORKING DAYS: 60

LETTING DATE: 2017-04-19

PROJECT NO.: 028 U 0218-01
COUNTY: FINNEY
DISTRICT: 6
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 05, 2017
CONSTRUCTION OFFICE: GARDEN CITY
WORKING DAYS: 40

PROJECT NO.: 068 C 4811-01
COUNTY: NESS
DISTRICT: 6
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 02, 2017
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 20

PROJECT NO.: U054-088 KA 3054-01
COUNTY: SEWARD
DISTRICT: 6
DESCRIPTION: INTERSECTION IMPROVEMENT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 05, 2018
CONSTRUCTION OFFICE: LIBERAL
WORKING DAYS: 115

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.